
TIMELINE FOR SELECTED MAINE DOE ESEA AND RELATED INITIATIVES 

Compiled for Maine ESEA Flexibility Workgroups (6/1/2012) 
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Common 
Core 

    (9/1)                        

NECAP 
     ✔      ✔ 

last 
test 

                

MHSA 
ELA & 
Math 

✔         ✔    ✔ 
last 
test 

              

Smarter 
Balanced 
Assessment 
Consortium 

                 ✔ 
1st 
test 

   ✔    ✔   

MHSA Sci.          ✔    ✔    ✔    ✔    ✔   

Gr 5-8 Sci.          ✔    ✔    ✔    ✔    ✔   

Stds-Based 
Diploma 

        Stds-based 
system 
tools (3/1) 

Transition 
Plan (7/1) 

            ✔ 
(1/1) 

   

Maine 
Educator 
Effective-
ness 
Council 

 
MEEC 
convenes 
 

   
Rec to  Ed. 
Committee 
(11/1) 

   SAUs develop and adopt 
locally-determined 
evaluation and support 
systems consistent with 
state guidelines and 
submit to DOE for 
approval. (2013-14) 

SAUs pilot locally-
determined evaluation and 
support systems and adjust 
as needed. (2014-15) 

Full implementation of 
locally-determined 
evaluation and support 
systems . (2015-16) 

     

ESEA 
Flexibility 

Workgroups convene App. Due 
(9/6) 

    *Projected implementation 
school year for requested 
differentiated recognition, 
accountability, and 
support. (2013-14) 

             

 


